



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.

Change Order to Contract #13-C-1, "Competitive Contracting Procurement of Customer Information System (CIS) and related professional Services"

To: Advanced Utilities System Corp
Of Toronto, Ontario, Canada

Total Amount of Original Contract: \$1,750,321.49 increased to \$1,822,821.49
For a negotiated net increase of \$72,500.00

Reason: To Extend the Implementation Schedule of the Contract by Four (4) weeks (to accomplish third party vendor activities and validate their end-to-end processes, and to provide additional training for designated PVW personnel.

This is to certify the within is a true and correct
Action taken by the Board of Passaic Valley Water
Commission at its regular public meeting held on
Wednesday, 3/18/15.

A handwritten signature in blue ink, appearing to read "Louis Amodio".

Louis Amodio, Admin. Secretary