



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.

Change Order to Contract #17-B-36, "Water Transmission Main River Crossing Replacement"

To: Ralph Diaco/Grade Construction Company, Inc.
Of Paterson, NJ

Total Amount of Original Contract: \$1,597,705.45 increased to \$1,652,195.55
For a negotiated net increase of \$54,490.10

Reason: Due to differing site conditions.

This is to certify the within is a true and correct action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 7/18/18.

A handwritten signature in blue ink, appearing to read "Louis Amodio", is written over a horizontal line.

Louis Amodio
Administrative Secretary